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The purpose of this Design-Build Release for Construction (RFC) Document List is to insure that the
Design-Build Team, the Alternative Delivery Unit, the Resident Engineer, and other North Carolina
Department of Transportation (NCDOT) representatives are moving forward on the DB Project using the
most current RFC Documents. This list is to serve as a single point of reference to identify the latest
revision available for all RFC documents pertaining to this DB Project.

The presence of an RFC plan on this list in no way relieves the Design-Build Team from satisfying all
prerequisites contained in the contract for construction.

Note: Dates in parentheses indicate that the referenced RFC sheets contain multiple seals with different
dates.

Primary Contacts:

Design-Build Engineer: Jeffrey M. Garland, P.E., P.M.P., 919-250-4128
Resident Engineer: Phillip Johnson, P.E., 919-733-9499

Assistant Resident Engineer: Eben Miller, 919-733-9499

DETOUR ROUTE PLANS FOR RAMP AND LOOP CLOSURES

Sheet Nos Current RFC Document Dates | Previous RFC Document Dates
TCP-1 04/27/07
DET-1 to DET-14 04/27/07
EROSION & SEDIMENT PLAN FOR SLURRY BASINS
Sheet Nos Current RFC Document Dates | Previous RFC Document Dates
EC1, EC2 04/05/07 03/16/07
ROADWAY PLANS
Sheet Nos Current RFC Document Dates | Previous RFC Document Dates
1 12/18/06
1A 11/22/06
2 01/26/07
4 01/26/07
5 12/18/06
61to 8 01/26/07
9to 16 12/18/06
17 to 19 01/26/07
20 12/18/06
21to 25 01/26/07
26 to 37 12/18/06
38 01/26/07
39 to 41 12/18/06
42 to 44 01/26/07
45 12/18/06
PM -1 12/29/06
PM-2to PM -3 10/25/06
PM-4toPM-5 12/29/06
PM-6to PM-7 10/25/06
PM-8toPM-9 12/29/06




PM - 10 to PM - 11

10/25/06

PM - 12 to PM - 14 12/29/06
PM -15to PM - 19 10/25/06

PM -20 12/29/06
PM -21 to PM - 22 10/25/06
PM - 23 to PM - 25 12/29/06
PM - 26 to PM - 28 10/25/06

SIGNING PLANS

Sheet Nos Current RFC Document Dates | Previous RFC Document Dates
TCP-Il, TCP-II 03/14/07
ALT 1to ALT 5 03/14/07

STRUCTURAL PLANS

Sheet Nos

Current RFC Document Dates

Previous RFC Document Dates

S-1to0 S-3

04/27/07

TRAFFIC CONTROL AND TEMP PAVEMENT MARKING PLANS

Sheet Nos

Current RFC Document Dates

Previous RFC Document Dates

TCP-1to TCP-10

03/15/07




